



# Service Levels

### Level 1

The full service solution – PrimePM provides the process, toolset hosted environment, role based performance analysis data on demand, and function as your project control team

# Level 2

Your process, PrimePM provides the toolset hosted environment, role based performance analysis data on demand, and function as your project control team

# Level 3

Your process, PrimePM provides the toolset hosted environment and supports your internal project control team

# PMWorks Project Control Subscription Service

# On demand project control and performance analysis

**PrimePM's PMWorks Project Control Subscription Service** is a **rapid deployment solution that minimizes the time and cost** to implement and sustain a robust project control system for government contracting environments.

We designed the subscription service for companies new to earned value management (EVM) or that have a small number of projects with contractual requirements for an earned value management system (EVMS).

We understand the challenge of implementing an EVMS and establishing quality schedule and cost data for government performance reporting. Our subscription service **handles all of the complexities of an EVMS for you – the process, data, and tools**. We also alleviate your internal resource constraints because we provide the project control and toolset resources when you need them.

The subscription service includes a **range of options that can be scaled** to reflect changing business needs, available resources, scope of project control practices, and number of projects. You determine what you need from month to month. As part of the subscription service, our EVM and toolset experts:

- Establish and maintain a project control system that satisfies the 32 guidelines in the EIA-748 Standard for EVMS
- Implement, configure, and integrate the software tools in a secure cloud environment tailored to your business needs to ensure the highest level of data integrity and traceability is maintained
- Establish a sound schedule and budget performance measurement baseline that reflects risk factors
- Capture status, produce estimate to complete data, and conduct performance analysis to provide timely and actionable information
- Produce role based summary and drill-down data views to enable effective root cause analysis and decision making



# **PMWorks Project Control Subscription Service Features**

- Fixed price options select what you need from month to month
- **Online process** tailored to your environment with the EIA-748 requirements in mind
- Hosted project control toolset scaled to your needs
- **Structured framework**, templates, and views establishes a consistent and repeatable process
- **Subject matter experts** available onsite or remotely you choose the service level you need

# What are the Benefits?

- Significantly reduces the startup time and cost to implement an earned value management system
- Flexibility to quickly respond to available budget, changing project needs or contractual requirements, resource availability, or additional projects
- Significantly reduces system complexity provides a single and easy to use information portal with access controls
- Reduces overhead costs and need for internal dedicated project control personnel – we provide the toolset and resources so you can focus on performing the work
- Quickly establish a project control system that provides timely, reliable, and actionable information for internal management and your customer

# PMWorks Subscription Service Implementation Steps

# Step 1 - Launch

- Assess current state of project control system and data
- Determine business requirements and objectives

#### Deliverables

 Management brief and report
Implementation plan and schedule for Step 2

# Step 2 - Transition

- Establish hosted toolset environment
- Establish and implement project control system process, procedures, workflow, and artifacts
- Establish core and baseline data
- Establish status and analysis cycle

#### Deliverables

 Hosted integrated project control environment – process and toolsets

# Step 3 – Steady State

- Execute status and analysis cycle
- Maintain baseline and estimate to
- complete data, manage changes Provide performance analysis, customer reports, and data views as directed
- Implement on new projects as directed

### System Support or Handoff

- Support or function as the project controls team
- Project control system
- maintenance/enhancementReview support

# Interested in learning more? Contact us today at 877.447.0290

# Integrated Approach

# Process

PrimePM provides a complete online system description, artifacts, and workflow cross referenced to the EIA-748 32 guidelines – or use your process

# Toolset

PrimePM maintains the integrated schedule, cost, and risk tools in a secure cloud environment

# Data on Demand

Integrated data and performance analysis views configured for specific user roles and reporting needs

# **Project Control Experts**

Project control, scheduling, cost, risk, performance analysis and reporting resources when you need them